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Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS | Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS
Est Number: 0002 Pay Period End Date:  05.21.2016 Est Number: 0002 Pay Period End Date:  05.21.2016
Contract Location: Total to Date Prev to Date This Estimate
N-9 - US-77 Estimate Type:  PROG Current Contract Amt Total Earnings $332,521.33 $163,447.57 $169,073.76
$4,498,359.95  giockpiled Materials $.00 $.00 $.00
c . Original Contract Amt Gross Earnings $332,521.33 $163,447.57 $169,073.76
ontractor: Date Lot 10.08.2015 $4.498 359.95 Retainage $.00 $.00 $.00
OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA Date A ated Zt 10-19-2015 Escrow Amount $.00 $.00 $.00
14012 GILES RD ate Awarded: o % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: ~ 10.28.2015 7% .
) Net Earnings $332,521.33 $163,447.57 $169,073.76
Date Notice for Work to ]
Begin:  04.11.2016 % Time Comp
OMAHA NE 68138-3603 gin: e 18% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.11.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)895-6666 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
XL SPECIALTY INSURANCE COMPANY p y J ¥ ¥ ®
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BURT i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
CUMING Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
32049 000 STP-51-6(105) 051 11.78 24.49 GRAD CULV BR GDRL BIT
Payment $332,521.33 $163,447.57 $169,073.76
Project Manager District Engineer
Francis, Jeff 05.24.2016 Boyle, Pat 05.24.2016
Construction Engineer Controller
Halstead, Kerri 05.25.2016 Burling, Laurie 05.26.2016
Controller
Burling, Laurie 05.26.2016



Nebraska Department of Roads

Date: 05.31.2016

Nebraska Department of Roads

Date: 05.31.2016

Estimate Summary to Contractor Page: 20of8 Estimate Summary to Contractor Page: 20f8
Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS | Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS
Est Number: 0002 Pay Period End Date: 05.21.2016 Est Number: 0002 Pay Period End Date: 05.21.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 2.90 2,892.000 8,386.80
0001 0001 0030.10 16,280.15 1.000 16,280.15 REMOVE GUARDRAIL LF 2,892.000 8,386.80
MOBILIZATION LS 1.000 16,280.15 553.000 1,603.70
0.500 8,140.08 0.000 0.00
0.000 0.00 0010 0010 L006.00 100.00 12.000 1,200.00
0002 0002 1009.00 4,186.54 1.000 4,186,564 COVER CROP SEEDING ACRE 12.000 1,200.00
GENERAL CLEARING AND GRUBBING LS 1.000 4,186.54 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 L019.13 1.49 6,279.000 9,355.71
0003 0003 1010.01 6.92 3,355.000 23,216.60 EROSION CONTROL, CLASS 1D SY 6,279.000 9,355.71
EXCAVATION (ESTABLISHED QUANTITY) CcY 3,355.000 23,216.60 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L022.11 3.20 532.000 1,702.40
0004 0004 1011.00 30.00 7.000 210.00 FABRIC SILT FENCE-LOW POROSITY LF 532.000 1,702.40
WATER MGAL 7.000 210.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 94,224.29
0005 0005 1012.00 217.44 13.000 2,826.72 Current 94.224.29
RIGHT-OF-WAY MARKERS EACH 13.000 2,826.72 In place 13,857.94
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 4 CULVERTS
0006 0006 1101.00 4.77 149.000 710.73 0013 0013 0030.40 10,000.09 1.000 10,000.09
REMOVE PAVEMENT SY 149.000 710.73 MOBILIZATION LS 1.000 10,000.09
0.000 0.00 1.000 10,000.09
0.000 0.00 1.000 10,000.09
0007 0007 1102.00 8.35 2,912.000 24,31520 0014 0014 4040.00 300.00 1.000 300.00
REMOVE ASPHALT SURFACE SY 2,912.000 24,315.20 REMOVE HEADWALLS FROM CULVERTS EACH 1.000 300.00
492.714 4,114.16 1.000 300.00
0.000 0.00 1.000 300.00
0008 0008 1701.24 32.74 56.000 1,833.44 0015 0015 4044.00 4,300.04 1.000 4,300.04
24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 56.000 1,833.44 PREPARATION OF STRUCTURE EACH 1.000 4,300.04
OR8 0.000 0.00 1.000 4,300.04
AT STA. 1225+26
0.000 0.00 1.000 4,300.04
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Est Number: 0002 Pay Period End Date: 05.21.2016 Est Number: 0002 Pay Period End Date: 05.21.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4044.01 3,500.03 1.000 3,500.03 0025 0025 P300.48 92.00 106.000 9,752.00
PREPARATION OF STRUCTURE EACH 1.000 3,500.03 48" CULVERT PIPE, TYPE 34 OR 5 LF 106.000 9,752.00
1.000 3,500.03 105.500 9,706.00
AT STA. 1237+82
1.000 3,500.03 105.500 9,706.00
0017 0017 4044.02 4,900.05 1.000 4,900.05 GROUP 4 CULVERTS Contracted 115,967.46
PREPARATION OF STRUCTURE EACH 1.000 4,900.05 Current 115,967.46
AT STA. 1254413 0.000 0.00 In place 52,595.48
0.000 0.00 This Estimate 52,595.48
0018 0018 4050.01 10.00 471.000 4,710.00 GROUP 6 BRIDGE AT STA. 1594+50.00 1-105'-0" &
EXCAVATION FOR PIPE, PIPE-ARCH CcY 471.000 4,710.00 0026 0026 0030.60 11,000.10 1.000 11,000.10
CULVERTS, AND HEADWALLS 235.500 2,355.00  MOBILIZATION LS 1.000 11,000.10
235.500 2,355.00 1.000 11,000.10
0019 0019 4051.01 30.00 115.000 3,450.00 0.000 0.00
EXCAVATION FOR BOX CULVERTS cy 115.000 3,450.00 0027 0027 6004.48 500.00 25.800 12,900.00
45.000 1,350.00 BRIDGE JOINT NOSING CF 25.800 12,900.00
45.000 1,350.00 56.100 28,050.00
0020 0020 4100.06 1,180.01 2.800 3,304.03 27.600 13,800.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cy 2.800 3,304.03 0028 0028 6005.33 80.00 84.700 6,776.00
2.800 3,304.03 PREFORMED EXPANSION JOINT, TYPE B LF 84.700 6,776.00
2.800 3,304.03 0.000 0.00
0021 0021 4101.06 640.01 91.980 58,868.12 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BOX cy 91.980 58,868.12 0029 0029 6007.12 150.00 225.000 33,750.00
CULVERT 22.434 14,357.98 CONCRETE BRIDGE DECK REPAIR sy 225.000 33,750.00
22.434 14,357.98 38.578 5,786.70
0022 0022 4150.00 1.70 394.000 669.80 33.003 4,963.95
REINFORCING STEEL FOR HEADWALL LB 394.000 669.80 0030 0030 6030.00 34,000.32 1.000 34,000.32
394.000 669.80 PREPARATION OF BRIDGE AT STATION EACH 1.000 34,000.32
394.000 669.80 1564+50.00 1.000 34,000.32
0023 0023 4151.00 1.40 7,017.000 9,823.80 0.750 25,500.24
REINFORCING STEEL FOR BOX CULVERT LB 7,017.000 9,823.80
1,546.400 2,164.96
1,546.400 2,164.96
0024 0024 8010.03 75.00 31.860 2,389.50
CRUSHED ROCK FOR BASE COURSE cy 31.860 2,389.50
7.834 587.55
7.834 587.55




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 05.31.2016
Page: 4 0of8

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 05.31.2016
Page: 40f8

Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS | Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS
Est Number: 0002 Pay Period End Date: 05.21.2016 Est Number: 0002 Pay Period End Date: 05.21.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 6960.11 170.00 88.000 14,960.00 0037 0037 7024.27 2,400.02 4.000 9,600.08
BRIDGE APPROACH REPAIR SY 88.000 14,960.00 GUARDRAIL END TREATMENT, TYPE II EACH 4.000 9,600.08
10.699 1,818.83 0.000 0.00
9.926 1,687.42 0.000 0.00
GROUP 6 BRIDGE AT STA. 1594+50.00 1-105'-0" & Contracted 113,386.42 GROUP 7 GUARDRAIL Contracted 94,000.41
Current 113,386.42 Current 94,000.41
In place 80,655.95 In place 0.00
This Estimate 45,951.61 This Estimate 0.00
GROUP 7 GUARDRAIL GROUP 9 BITUMINOUS
0032 0032 0030.70 904.01 1.000 904.01 0038 0038 0002.55 7.50 2,680.000 20,100.00
MOBILIZATION LS 1.000 904.01 OVERLAY BROKEN LINES STA 2,680.000 20,100.00
0.000 0.00 3.520 26.40
0.000 0.00 3.520 26.40
0033 0033 7011.20 24.00 287.500 6,900.00 0039 0039 0002.60 7.00 5,360.000 37,520.00
W-BEAM GUARDRAIL LF 287.500 6,900.00 OVERLAY SOLID LINES STA 5,360.000 37,520.00
0.000 0.00 7.040 49.28
0.000 0.00 7.040 49.28
0034 0034 7015.00 22.00 1,918.000 42,196.00 0040 0040 0030.90 290,729.94 1.000 290,729.94
CABLE GUARDRAIL LF 1,918.000 42,196.00 MOBILIZATION LS 1.000 290,729.94
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 7020.00 2,400.02 4.000 9,600.08 0041 0041 2021.00 50.00 11.000 550.00
BRIDGE APPROACH SECTIONS EACH 4.000 9,600.08 MAILBOX POST EACH 11.000 550.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 7023.00 3,100.03 8.000 24,800.24 0042 0042 6133.00 30.00 1,566.000 46,980.00
TERMINAL ANCHORAGE SECTIONS EACH 8.000 24,800.24 MEMBRANE WATERPROOFING Sy 1,566.000 46,980.00
0.000 0.00 1,557.111 46,713.33
0.000 0.00 1,557.111 46,713.33
0043 0043 7521.24 24.55 72.000 1,767.60
24" WHITE PREFORMED PAVEMENT MARKING LF 72.000 1,767.60
0.000 0.00
0.000 0.00
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Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS | Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS
Est Number: 0002 Pay Period End Date: 05.21.2016 Est Number: 0002 Pay Period End Date: 05.21.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 7530.44 1,160.01 2.000 2,320.02 0053 0050 9034.00 4.54 1,038.000 4,712.52
RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,320.02 PREPARATION OF INTERSECTIONS AND Sy 1,038.000 4,712.52
PAVEMENT MARKING 0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0045 0067 8022.15 0.75 500.000 375.00 0054 0051 9053.00 2.01 40,700.000 81,807.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 375.00 TACK COAT GAL 40,700.000 81,807.00
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0046 0045 8022.20 0.75 56,880.000 42,660.00 0055 0052 9111.00 26.50 333.000 8,824.50
HYDRATED LIME/WARM MIX ASPHALT EACH 56,880.000 42,660.00 WATER MGAL 333.000 8,824.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0047 0068 9002.10 27.45 500.000 13,725.00 0056 0053 9170.00 60.64 1,329.760 80,636.65
ASPHALTIC CONCRETE FOR STATE TON 500.000 13,725.00 EARTH SHOULDER CONSTRUCTION STA 1,329.760 80,636.65
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0048 0046 9005.75 27.45 56,680.000 1,555,866.00 0057 0054 9173.00 9,745.24 0.620 6,042.05
ASPHALTIC CONCRETE, TYPE SPR TON 56,680.000 1,555,866.00 SUBGRADE PREPARATION STA 0.620 6,042.05
170.000 4,666.50 0.000 0.00
170.000 4,666.50 0.000 0.00
0049 0047 9009.00 4.90 7,200.000 35,280.00 0058 0055 9173.15 29.65 1,308.980 38,811.26
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 7,200.000 35,280.00 TRENCHED WIDENING STA 1,308.980 38,811.26
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0050 0048 9010.50 77.55 200.000 15,510.00 0059 0056 9179.23 354.80 669.795 237,643.27
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 15,510.00 COLD MILLING, CLASS 3 STA 669.795 237,643.27
SPR 4.000 310.20 0.000 0.00
4.000 310.20 0.000 0.00
0051 0069 9020.95 525.05 17.000 8,925.85 0060 0057 9179.35 2.60 6,162.000 16,021.20
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 8,925.85 COLD MILLING, CLASS 5 SY 6,162.000 16,021.20
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0052 0049 9021.13 525.05 1,933.920 1,015,404.70 0061 0058 9179.43 145.10 27.938 4,053.80
PERFORMANCE GRADED BINDER (64-34) TON 1,933.920 1,015,404.70  COLD MILLING, CLASS 3 STA 27.938 4,053.80
3.517 1,846.60 TYPE A 0.000 0.00
3.517 1,846.60 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 05.31.2016
Page: 60f8

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 05.31.2016
Page: 60f8

Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS | Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS
Est Number: 0002 Pay Period End Date: ~ 05.21.2016 Est Number: 0002 Pay Period End Date:  05.21.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0059 9185.85 8.00 1,332.680 10,661.44 0070 0066 L032.75 130.00 27.000 3,510.00
RUMBLE STRIPS, ASPHALT 8" STA 1,332.680 10,661.44  MULCH TON 27.000 3,510.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0063 0060 9186.00 4.48 1,566.000 7,015.68 GROUP 9 BITUMINOUS Contracted 3,792,598.71
CONCRETE SURFACE MILLING 3% 1,566.000 7,015.68 Current 3,792,598.71
1,557.036 6,975.52 In place 103,332.90
35.148 157.46 This Estimate 54,204.77
0064 0061 9188.50 42.00 1,157.000 48,594.00 GROUP 10 GENERAL ITEMS
SURFACING UNDER GUARDRAIL 5% 1,157.000 48,594.00 0071 0071 0001.08 0.50  19,980.000 9,990.00
0.000 0.00  BARRICADE, TYPE II BDAY 19,980.000 9,990.00
0.000 0.00 839.000 419.50
0065 0062 9188.51 58.50 634.000 37,089.00 501.000 250.50
SURFACING UNDER GUARDRAIL SY 634.000 37,080.00 0072 0072 0001.10 2.00 928.000 1,856.00
- 723.249 42,310.07 BARRICADE, TYPE Il BDAY 928.000 1,856.00
0.000 0.00 1,038.000 2,076.00
0066 0070 9300.37 1.00 850.000 850.00 630.000 1,260.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 0073 0073 0001.75 2.00 2,828.000 5,656.00
MAINTENANCE PATCHING 0.000 0.00 TEMPORARY SIGN DAY EACH 2,828.000 5,656.00
0.000 0.00 80.000 160.00
0067 0063 9300.38 1.00  96,696.000 96,696.00 60.000 120.00
RAP INCENTIVE PAYMENT EACH 96,696.000 96,696.00 0074 0074 0001.90 0.60  29,522.000 17,713.20
435.000 435.00  SIGN DAY EACH 29,522.000 17,713.20
435.000 435.00 2,833.000 1,699.80
0068 0064 9300.52 13,000.12 1.000 13,000.12 1,543.000 925.80
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 13,000.12 0075 0075 0002.28 0.40 4,100.000 1,640.00
o 0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 4,100.000 1,640.00
0.000 0.00 2,178.000 871.20
0069 0065 L001.02 743.01 12.000 8,916.12 2,178.000 871.20
SEEDING, TYPE B ACRE 12.000 8916.12 0076 0076 0002.30 0.40 4,600.000 1,840.00
0.000 0.00 PAVEMENT MARKING REMOVAL LF 4,600.000 1,840.00
0.000 0.00 1,715.000 686.00
201.000 80.40
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Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS | Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS
Est Number: 0002 Pay Period End Date:  05.21.2016 Est Number: 0002 Pay Period End Date:  05.21.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0077 0002.44 0.30 7,700.000 2,310.00 0086 0086 0020.00 2.00 2,000.000 4,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 7,700.000 2,310.00 TRAINING HOUR 2,000.000 4,000.00
PAINT 4,157.000 1,247.10 0.000 0.00
1,809.000 542.70 0.000 0.00
0078 0078 0002.47 0.10 3,850.000 385.00 0087 0087 0030.00 47,589.67 1.000 47,589.67
TEMPORARY PAVEMENT MARKING SURFACE LF 3,850.000 385.00 MOBILIZATION LS 1.000 47,589.67
PREPARATION 1,525.000 152,50 0.605 28,791.75
675.000 67.50 0.000 0.00
0079 0079 0003.10 375.00 230.000 86,250.00 0088 0088 9110.01 50.00 50.000 2,500.00
FLAGGING DAY 230.000 86,250.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
11.000 4,125.00 0.000 0.00
4.000 1,500.00 0.000 0.00
0080 0080 0003.20 475.00 90.000 42,750.00 0089 0089 9110.02 50.00 50.000 2,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 90.000 42,750.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
OPERATED 0.000 0.00
0.000 0.00 : .
0.000 0.00 0.000 0.00
0081 0081 0003.50 20.00 612.500 1225000 0090 0090 9110.03 50.00 50.000 2,500.00
CONCRETE PROTECTION BARRIER LE 612.500 12,250.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
612.500 12,250.00 0.000 0.00
0.000 0.00 0.000 0.00
0082 0082 0003.56 9.00 612.500 551250 0091 0091 9110.07 50.00 50.000 2,500.00
RELOCATE CONCRETE PROTECTION BARRIER ~ LF 612.500 5512.50 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
612.500 5,512.50 0.000 0.00
612.500 5,512.50 0.000 0.00
0083 0083 0003.70 450.00 4.000 1,800.00 0092 0092 9110.27 50.00 10.000 500.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,800.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 500.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
4.000 1,800.00 : .
0.000 0.00 0.000 0.00
0084 0084 0003.74 11,525.11 1.000 11,525.11 0093 0093 L022.75 3.00 300.000 900.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 11,525.11  TEMPORARY SILT CHECK LF 300.000 900.00
1.000 11,525.11 0.000 0.00
0.250 2,881.28 0.000 0.00
0085 0085 0010.04 2.310.02 1.000 231002 0094 0094 L022.90 2.00 600.000 1,200.00
FIELD OFFICE EACH 1.000 2.310.02 TEMPORARY SILT FENCE LF 600.000 1,200.00
1.000 2,310.02 0.000 0.00
1.000 2,310.02 0.000 0.00
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Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS |

Est Number: 0002 Pay Period End Date: 05.21.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0095 0095 L032.70 200.00 4.000 800.00
TEMPORARY MULCH TON 4.000 800.00
0.000 0.00
0.000 0.00
0096 0096 L860.24 250.00 10.000 2,500.00
STORM EVENT RESTORATION - INCENTIVE EACH 10.000 2,500.00
0.000 0.00
0.000 0.00
0097 0097 L860.50 16,905.16 1.000 16,905.16
ENVIRONMENTAL COMMITMENTS - LS 1.000 16,905.16
CONTRACTOR COMPLIANCE 0.500 8,452.58
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 288,182.66
Current 288,182.66
In place 82,079.06
This Estimate 16,321.90
Totals for contract Contracted 4,498,359.95
Current 4,498,359.95
In place 332,521.33

This Estimate

169,073.76



